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CCR No. 97-1080 Logged Date 7/18/97 Rev.      - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B.0 Change Class II

Title (description)
Training Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

622-CD-001-005

RTM Change Start New Baseline

Problem
The Training Plan for the ECS Project (622/OP2) was delivered and approved in October of 1996.  The October 1996 Training Plan
defined the training approach for Release A.  We are now preparing for Release B.0 therefore, a Release B.0 version of the Training
Plan is required as per DID 622 (CSR- 3 months).

Proposed Solution
The proposed solution requires Hughes to update the October 1996 Training Plan (CDRL 622-CD-001-004) by incorporating
changes required as a result of Release B.0 technical upgrades.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch. x

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Kenneth L Prickett (signed)  Kenneth Prickett     7/28/79
Signature Date

Office M&O Office Manager (signed)   Thomas Hickey   7/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman   7/30/97
Signature Date

CM01OC96  ECS


